LEMON GROVE CITY COUNCIL
AGENDA ITEM SUMMARY

Item No. 1.0

Mtg. Date _ June 20, 2017
Dept. Public Works
Item Title: Revise the Completion Date for Converting the Overhead Distribution Facilities

within Underground Utility District No. 7
Staff Contact: Mike James, Assistant City Manager / Public Works Director

Recommendation:

Adopt a Resolution (Attachment A) revising the completion date for converting the overhead
distribution facilities within Underground Utility District No. 7.

Item Summary:

On March 15, 2016, the City Council revised the deadline for the conversion of the overhead
distribution facilities for Phase 7A and 7B of the Underground Utility District (UUD) No. 7 to June
30, 2017.

In Fiscal Year 2016-2017, city staff continued to encounter multiple unforeseen challenges with
regards to the Lemon Grove Realignment Project which also includes the undergrounding
segment. Some of those challenges included plan document preparation delays and additional
coordination efforts between the City and utilities involved in the project area. Lastly, city staff
recently publicly advertised a bid request for the 20A undergrounding project and all bids received
were in excess of the City’s engineer’s estimate as well as project budget. For these reasons,
staff requests additional time to select a contractor and construct the project. Extending the UUD
will allow the proper collection and use of funds through the anticipated construction schedule of
the project.

Fiscal Impact:
Sufficient funds are allocated within the SDG&E-managed 20A Conversion budget.

Environmental Review:

X Not subject to review
[] Categorical Exemption, Section

Public Information:
[ ] None
[] Notice published in local newspaper

[ ] Newsletter article

Attachments:

A. Resolution

[] Negative Declaration
[ ] Mitigated Negative Declaration

X] Notice to property owners within UUD
[] Neighborhood meeting






Attachment A

RESOLUTION NO. 2017-

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF LEMON GROVE, CALIFORNIA
REVISING THE COMPLETION DATE FOR CONVERTING THE OVERHEAD DISTRIBUTION
FACILITIES WITHIN UNDERGROUND UTILITY DISTRICT NO. 7

WHEREAS, pursuant to the provisions of Ordinance No. 13, a procedure is established
for the creation of underground utility districts; and

WHEREAS, the City Council found that Underground Utility District No. 7 is in the general
public interest; and

WHEREAS, on April 6, 2010, the City Council adopted Ordinance No. 390 which
established Underground Utility District No. 7; and

WHEREAS, on March 4, 2015, the City Council revised the date of completion to
underground the utilities within the boundaries of Underground Utility District No. 7 as April 1,
2016 for Phase 7A and 7B; and

WHEREAS, on March 15, 2016, the City Council revised the date of completion to
underground the utilities within the boundaries of Underground Utility District No. 7 as June 30,
2017 for Phase 7A and 7B; and

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lemon Grove,
California hereby:

1. Revises and ratifies the date of completion to underground the utilities within the
boundaries of Underground Utility District No. 7 (Exhibit 1) as June 30, 2018 for Phase 7A
and Phase 7B; and

2. Directs the City Clerk to provide appropriate noticing of said completion dates in
accordance with Ordinance No. 13.
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Attachment A — Exhibit 1
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